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Projects In Design/Development 
 

Legend 
NEPA – National Environmental Policy Act 
PS&E – Plans, Specifications & Estimates 
(design phase is complete and project is ready to advertise to potential contractors) 
The GARVEE Transportation Program uses funds from Grant Anticipation Revenue Vehicle bonds to 
expedite needed interstate improvements. 

 
 

Ada County 
 
Idaho 16, Interstate 84 to Idaho 44 Environmental Study (GARVEE)  

• This project will preserve a corridor for the future 7.5-mile-extension of Idaho 16 to I-84. As 
western Ada and eastern Canyon counties develop, the ability to move north-south traffic is 
a primary concern. The project will provide a vital north-south link in the Treasure Valley. 
Three possible routes are being considered, with the east and west end points still in 
question. Numerous preparatory reports are scheduled to be completed by April 2010. 
Additional funding must be identified for right-of-way purchase, design and environmental 
work, and construction. The next public meeting is slated for July 8. 

 

Idaho 16, Intersection of Floating Feather Road  
• A turn bay will be added at this intersection to serve north- and southbound traffic. This 

highway connects Gem and Ada counties. The once-rural area is changing from farms and 
orchards to subdivisions and businesses. Increased traffic is creating safety and congestion 
concerns. A 10-foot box culvert exists within the projects limits and will be extended on 
both sides of Idaho 16 to allow for the lane addition. Construction is expected to begin in 
fall 2009. 

 

U.S. 20/26, Corridor Preservation  
• This is a Concept/Access Management study involving NEPA. The study will identify future 

transportation improvements and determine the need for future right of way between Boise 
and Caldwell. U.S. 20/26 is one of the few east-west major corridors in the Treasure Valley 
that runs from Caldwell to Boise. The majority of this corridor is a two-lane rural roadway 
with a 55 mph speed limit. The land use along the roadway is mainly agricultural; however, 
an increasing number of residential subdivisions are being constructed. Right-of-way costs 
along U.S. 20/26 are escalating. The future is expected to bring mixed-use development that 
will transform U.S. 20/26 into an urban corridor.  

 

Idaho 44, Corridor Preservation  
• This project is a Concept/Access Management/NEPA study. The study area is between 

Eagle Road and Interstate 84 in Canyon County and includes the area south of Idaho 44 to 
the Boise River and north to Floating Feather Road. Idaho 44 lies in an important east/west 
corridor that connects Ada and Canyon counties. Idaho 44 runs from the city of Eagle, 
through the downtown areas of Star and Middleton, and ends at I-84 in Canyon County. 
The highway is one of only three east/west highways carrying traffic between Ada and 
Canyon counties. Land along the highway is being developed at a rapid rate. Farms and 
dairies are becoming subdivisions and businesses, creating more traffic. The project also 
includes a proposal for an alternate route at Middleton. A corridor plan is a series of 
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recommendations for managing and improving transportation within a specific corridor, 
based on a 20-year forecast. Open houses were held in Eagle Feb. 11 and Middleton Feb. 12, 
attended by more than 200 people. 

 

Idaho 55, Westbound Ramps to Fairview  
• This is a pavement rehabilitation project on Eagle Road (Idaho 55) between I-84 and 

Fairview Avenue.  Final design of the project has begun. The project is scheduled to be 
advanced to the PS&E phase in Sept. 2009 and built in 2010.  

 

I-84, Garrity to Meridian (GARVEE) 
• The only project in the corridor still in development are three water-retention ponds and the 

associated right-of-way acquisition.  Acquisition allowing, advertising on the ponds is 
expected in mid-June 2009. 

 

I-84, Cloverdale Underpass Bridge  
• This is a bridge-deck rehabilitation project for the bridge, built in 1966. The top inch of the 

old surface will be removed, and two inches of new material put down. Construction is 
scheduled for 2011.  

 

I-84, Cole Interchange to Broadway Interchange Freeway Widening (GARVEE)  
• This project rebuilds and widens 3.5 miles of I-84 to four lanes in each direction from the 

Cole Interchange to the Broadway Interchange, adding two new lanes each way. Widening 
will occur in the median area of the existing roadway and will include a permanent median 
barrier separating traffic to improve safety. Project advertisement is expected in late June, 
with construction beginning in August. 

 

Western Heritage Historic Byways Signage 
• This Scenic Byways project will construct 4.5 miles of 5-foot shoulders (bicycle lanes) on 

both sides of Swan Falls Road south of Kuna from Nicholson Road to Kuna Mora Road. 
The Concept Report, Preliminary review, Environmental Evaluation and Design Study 
Report have been completed and approved. The PS&E package was submitted to District 3 
April 1, 2009, and is currently being reviewed. ACHD can no longer meet their match 
requirements and have asked that the project be delayed until 2011. 
 

Adams County 
 

U.S. 95 Corridor Study 
• Public meetings on U.S. 95 were held in New Meadows Oct. 28 and Council Nov. 5, 2008. 

If you were unable to attend the meetings but would like to make comments, suggestions or 
questions should be sent to comments@itd.idaho.gov. 
 

Boise County 
 
Idaho 21, Mores Creek Bridge  

• This project will rehabilitate the existing bridge including deck, joints, replacement of the 
bridge parapet and railing, foundation and other repairs and is scheduled for 2010.  The 
existing bridge is eligible for the National Historic Register. The project is expected to 
advance to the PS&E phase in November 2009. 

 

Idaho 21, Five Mile Creek Culvert 
• This fish passage project is being funded through the U.S. Forest Service. The project is 

located near milepost 83 on Idaho 21 east of Lowman.  This project is in the early stages of 
project development. A short-span bridge that would replace the existing culvert is being 
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considered, along with stream rehabilitation. Construction is expected to begin in summer 
2010. 

 
Idaho 21, Milepost 60 to Clear Creek Bridge 

• The pavement will be rehabilitated on 12.5 miles of Idaho 21 in this project.  Construction is 
scheduled for 2011.  

 
Idaho 55, South Fork of Payette River Bridge  

• This bridge deck repair project also includes repair of the approaches to the structure at 
Banks near milepost 79. The current program has this project scheduled for 2011 
construction. 

 
Idaho 55, Banks to Round Valley Rockfall Mitigation  

• This is a rockfall mitigation project scheduled for 2010. The project will remove loose rock 
from the rockfall zone and may add netting to prevent falling rocks from entering the 
roadway.  

 

Canyon County 
 
U.S. 20/26, Corridor Preservation  

• This is a Concept/Access Management study involving NEPA. The study will identify future 
transportation improvements and determine the need for future right of way between Boise 
and Caldwell. U.S. 20/26 is one of the few east-west major corridors in the Treasure Valley 
that runs from Caldwell to Boise. The majority of this corridor is a two-lane rural roadway 
with a 55 mph speed limit. The land use along the roadway is mainly agricultural; however, 
an increasing number of residential subdivisions are being constructed. Right-of-way costs 
along U.S. 20/26 are escalating. The future is expected to bring mixed-use development that 
will transform U.S. 20/26 into an urban corridor. The draft Access Management Plan is 
being presented by COMPASS to their Board in November for approval in December. 

 
Idaho 44, Corridor Preservation  

• This project is a Concept/Access Management/NEPA study. The study area is between 
Eagle Road and Interstate 84 in Canyon County and includes the area south of Idaho 44 to 
the Boise River and north to Floating Feather Road. Idaho 44 lies in an important east/west 
corridor that connects Ada and Canyon counties. Idaho 44 runs from the city of Eagle, 
through the downtown areas of Star and Middleton, and ends at I-84 in Canyon County. 
The highway is one of only three east/west highways carrying traffic between Ada and 
Canyon counties. Land along the highway is being developed at a rapid rate. Farms and 
dairies are becoming subdivisions and businesses, creating more traffic. The project also 
includes a proposal for an alternate route at Middleton. A corridor plan is a series of 
recommendations for managing and improving transportation within a specific corridor, 
based on a 20-year forecast. Public meetings were held Feb. 11 in Eagle and Feb. 12 in 
Middleton, with over 200 people in attendance. 

 
Idaho 55 Corridor Study 

• Public meetings on Idaho 55 were held in Caldwell and Homedale in late 2008, and in 
Marsing April 16. An additional meeting will be held in Canyon County in September. If you 
were unable to attend the meeting but would like to comment, suggestions or questions 
should be sent to comments@itd.idaho.gov. 
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I-84, Franklin to Garrity Widening (GARVEE) 
• This project will widen the existing interstate to three lanes in each direction between 

Franklin and Garrity interchanges in Nampa, and involves two minor structures. 
Construction is not yet funded. 

 
I-84, Garrity Interchange Bridge Widening (GARVEE) 

• This project will replace the two existing bridges carrying I-84 traffic over Garrity Boulevard 
with a single, wider bridge to allow for additional lanes on the interstate. Reconstruction of 
I-84 for about one-half mile each side of the bridge will be included in the project. The 
project is expected to be advertised in September, with construction in July 2010. 

 
I-84, 11th Avenue Overpass Reconstruction (GARVEE) 

• This project involves the replacement of the 11th Avenue Overpass to allow for future 
additional lanes on I-84. The structure is located between the Franklin and Garrity 
interchanges. The project is expected to go to bid in November 2009, and work may start in 
early winter. Construction is not yet funded, however. 

 
U.S. 95 Corridor Study 

• Public meetings on U.S. 95 were held in several locations in the fall of 2008, and a meeting is 
slated for Parma July 16. Additional meetings on access management may be held in 
Payette/Fruitland in late summer. If you cannot attend the meeting, comments, suggestions 
or questions should be sent to comments@itd.idaho.gov. 

 
U.S. 95, Wilder South City Limits to Parma South City Limits   

• The pavement on eight miles of U.S. 95 will be rehabilitated in this project, from the south 
city limits of Wilder to the south end of Parma. Construction is expected in 2012. 

 

Gem County 
 

Idaho 16, Intersection of Floating Feather Road  
• A turn bay will be added at this intersection to serve north- and southbound traffic. This 

highway connects Gem and Ada counties. The once-rural area is changing from farms and 
orchards to subdivisions and businesses. Increased traffic is creating safety and congestion 
concerns. A 10-foot box culvert exists within the projects limits and will be extended on 
both sides of Idaho 16 to allow for the lane addition. The project is scheduled to be 
advertised with contractor bids opened this summer, and built in the fall of 2009. 

 

Elmore County 
 

Idaho 51, Sheep Creek Road to Tindall Road  
• This nine-mile pavement rehabilitation project, about 30 miles south of Mountain Home, is 

scheduled for construction in 2011. 
 

I-84B, Old Highway 30, Mountain Home  
• This is an intersection improvement project that will widen four legs of the intersection to 

accommodate left-turn lanes.  Construction is scheduled for 2011. 
 

Owyhee County 
 
Idaho 55 Corridor Study 

• Public meetings on Idaho 55 have been held in Canyon County this fall, and one was held in 
Marsing April 16. If you cannot attend the meeting but would like to comment, suggestions 
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or questions should be sent to comments@itd.idaho.gov. 
 

Idaho 78, Jct. Idaho 55 to Givens Hot Springs   
• This project rehabilitates 11.5 miles of pavement on Idaho 78 from the junction of Idaho 55 

to Givens Hot Springs.  Construction is anticipated in 2011.     
 

Idaho 78, Givens Hot Springs to Jct. Idaho 45  
• This project rehabilitates 8.3 miles of pavement on Idaho 78 from Givens Hot Springs to the 

junction with Idaho 45.  Construction is anticipated in 2011.     
 

U.S. 95 Corridor Study 
• Public meetings on U.S. 95 were held in Fruitland, Payette and Homedale in late 2008. If you 

were unable to attend the meetings but would like to comment, suggestions or questions 
should be sent to comments@itd.idaho.gov. 

 

U.S. 95, Oregon State Line to milepost 16 
• This project involves the rehabilitation of 16 miles of U.S. 95, from the Oregon State Line 

northeast into Owyhee County. Construction is anticipated in 2011. 
 
U.S. 95, Jct. Idaho 55 to Homedale South City Limits   

• This is a 7.5-mile pavement rehabilitation project.  Construction is scheduled for 2010.  A 
project is expected to get under way in mid-June which will add three to six inches to the 
shoulders in that area in preparation for this project. 

 

Payette County 
 

U.S. 30, New Plymouth West City Limits to Jct. Idaho 72   
• This two-mile pavement rehabilitation project goes through New Plymouth. The roadway is 

in poor condition, with transverse cracking. The project will extend the life of the road and 
improve the surface for motorists, avoiding more costly repairs at a later date. The guardrail 
at the Noble Canal Bridge will be updated, and several 60 to 80-year-old pipes will be 
repaired or replaced in the project right of way. The pavement will be overlayed and 
rehabilitated using the Cement Recycled Asphalt Base Stabilization (CRABS) method. The 
project is expected to advance to the PS&E stage this summer.  

 

Idaho 52/Idaho 72 (1) Payette East City Limits to Jct. Idaho 72 (2) Jct. U.S. 30 to Jct. Idaho 
52 

• These are companion summer 2010 pavement rehabilitation projects.  A thin overlay will be 
placed on about 14 miles of rural highway, including guardrail work on a canal crossing and 
some minor repair work around the Payette River Bridge to prevent further eroding around 
abutments. 

 

U.S. 95, Payette River Bridge, South of Payette  
• This U.S. 95 project will replace the northbound truss bridge (built in 1927) located on U.S. 

95 between Fruitland and Payette. The new bridge will be two-feet higher off the water, will 
allow unlimited vertical clearance and be 84 feet in width, eliminating current safety concerns 
regarding width and height restrictions.  It also includes minor roadway realignment to tie 
into the new bridge location. U.S. 95 is the main route connecting north and south Idaho. 
About 18,000 vehicles use this portion of the highway daily and by 2026 the volume is 
expected to be more than 25,000. The proposed new bridge would be constructed between 
the existing southbound and northbound bridges. The new bridge may be attached to the 
existing southbound bridge. This project was advanced to the PS&E stage in April, with bid 
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opening in summer 2009. Construction is scheduled to start this summer, and will take about 
two years to complete. 

 
U.S. 95, (1) North Payette City Limits to South Payette City Limits, (2) North Fruitland to 
South Payette, (3) Snake River Bridge to Jct. U.S. 95, Fruitland  

• These three companion pavement rehabilitation projects encompass about six miles, from 
north Fruitland to north Payette, and are scheduled for construction in 2010. Work also 
includes about one-half mile of U.S. 30 between the Snake River and Fruitland. 
 

Valley County 
 

Idaho 55 Corridor Study 
• A public meeting on Idaho 55 was held in McCall Oct. 29, 2008 and one is slated for 

Cascade July 28. If you were unable to attend the McCall meeting, but would like to make 
comments, suggestions or questions should be sent to comments@itd.idaho.gov. 
 

Idaho 55, Gold Dust Road Turn Bay, south of Cascade  
• This project will construct a left-turn lane on Idaho 55 for Gold Dust Road at milepost 112, 

about a-mile-and-a-half south of Cascade. Project construction is scheduled for 2010. 
 

Idaho 55, Banks to Round Valley Rockfall Mitigation  
• This is a rockfall mitigation project scheduled for 2010. The project may add netting to 

prevent falling rocks from entering the roadway, which will also include the removal of loose 
rock from the rockfall zone.  

 

Washington County 
 

U.S. 95 Corridor Study 
• A public meeting on U.S. 95 was held in Weiser on Nov. 6, 2008. If you were not able to 

attend the meeting but would like to make comments, suggestions or questions should be 
sent to comments@itd.idaho.gov. 
 

U.S. 95, Interchange Overpass in Weiser  
• Design will begin soon on this bridge rehabilitation project, which will perform minor 

repairs on two adjacent four-span bridges on U.S. 95 Spur, built in the late 1950s. Bridge 
deck joints will be replaced, and it will include repair of some cracking or breaking in the 
bottoms of some of the bridge girders, as well as repair of metal bridge railings on both 
structures. The work will extend the life of the structures. One lane of the two-lane 
structures will be maintained for traffic. The project is expected to advance to the PS&E 
phase in fall 2009. Construction ids anticipated in the summer of 2010. 
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Projects Under Construction/Beginning Soon 
 

Ada County 
 
FY09 ACHD Overlays  
This project will overlay various ACHD roads. This is a 90-working-day contract. 

• Contractor: Nampa Paving & Asphalt Company 
• Amount: $498,607  
• Est. Start: Late spring 2009 
• Est. Completion: summer 2009 

 
Idaho 21, Jct. I-84 to Federal Way and Diversion Dam to Sandy Point   
These companioned projects will rehabilitate the pavement on Idaho 21 from its junction with 
Interstate 84 to Federal Way, and the two-mile stretch from Diversion Dam to Sandy Point. The 
project will extend the life of the roadway and create a smoother ride for motorists. In addition, ITD 
is in the process of obtaining a cooperative agreement from Ada County to overlay a portion of the 
bike path running parallel with the eastbound lane from Diversion Dam towards Sandy Point. This 
agreement is only for the part of the path that runs on the same elevation with Idaho 21. The bike 
path will be closed for 3-5 days during this work, and every effort will be made to re-open the path 
as soon as possible. The bike path work will be scheduled before the overlay.  

• Apparent Low Bidder: Staker & Parson Companies dba Idaho Sand & Gravel Co. (Nampa) 
• Amount: $1,098,140 
• Est. Start: Mid-July 2009 
• Est. Completion: October 2009 

 
Idaho 44, Jct. Idaho 55 to Glenwood Street and Idaho 44, State Street to Chinden Blvd.  
These two Idaho 44 (Glenwood Street) pavement rehabilitation projects will improve 3.7 miles of 
roadway: 2.4 on State Street between the Idaho 44/55 Junction and Glenwood Street, and 1.3 on 
Glenwood between State and Chinden Boulevard. These sections of State and Glenwood host 
approximately 43,000 vehicle trips per day, and that number is expected to increase to 62,500 by 
2030. The roadway is deteriorated, cracked and rutted. This project will extend the life of the 
roadway and result in a smoother ride.  This is a 45-working-days contract, and must be completed 
prior to the start of the Western Idaho Fair in late August. 

• Contractor: Central Paving Co. Inc. (Boise) 
• Amount: $4,407,120  
• Started: April 27, 2009 
• Est. Completion: early July 2009 

 
I-84, Five Mile Underpass Bridge  
This is a project to rehabilitate and resurface the Five Mile Bridge over I-84. The project will 
rehabilitate the bridge deck, repair badly cracked surface pavement, extend the life of the structure 
and provide a smoother ride to motorists. The bridge will be closed during construction, which will 
result in a quicker, less-costly project since standard construction costs like temporary traffic signals 
and traffic flaggers are not needed.  The bridge, built in 1966, carries more than 18,000 vehicles a 
day. By 2031, average daily traffic is projected to exceed 19,250. The bridge is part of a heavily 
traveled north-south corridor in west Boise, adjacent to residential, retail and business centers, 
making it an important transportation link. Construction is expected to take less than 30 days. 

• Apparent Low Bidder: Trinity Construction (Boise) 
• Amount: $275,380  
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• Est. Start: Mid-July 2009 
• Est. Completion: September 2009 

 
I-84, Vista Avenue Interchange (Stimulus) 
This project will rebuild the Vista Interchange (the bridge was built in 1969) with a Single Point 
Urban design, which places a traffic light at the center and allows for protected left turns in each 
direction. Contractor’s bids open June 16. Construction is anticipated to begin in mid-July. This will 
add traffic capacity and accommodate future lanes on I-84.  
 
I-84, Garrity to Meridian, Corridor Traffic Control (GARVEE)  
This project will be for all of the traffic control coordination in the Garrity to Meridian construction 
corridor, a six-mile stretch of roadway, during the I-84 reconstruction and widening. The project 
includes delineators, signs, drums, pavement markings, and pavement maintenance. Two AWIS 
(Automated Work Zone Systems) will also be added in this project, which includes camera, radar 
speed detection, and variable message signs to relay messages to commuters regarding commute 
times, construction traffic control, and more. The cameras and cabinet foundations have been 
installed, and work on fiber optics is under way. The Ten Mile to Meridian project will be the first to 
utilize these technologies, and the coordination would be in effect throughout the remaining Garrity 
to Meridian projects. 

• Contractor: Specialty Construction Supply (Boise) 
• Amount: $5,066,081 
• Started: May 2008 
• Est. Completion: summer 2010 

 
I-84, Garrity Interchange to Ten Mile Road, highway reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this stretch, part of the third-lane addition that will eventually travel from Meridian to Garrity on I-
84. Lane reconstruction and temporary lanes with traffic shifts also are included. 

• Contractor: Staker & Parsons dba Idaho Sand & Gravel (Nampa) 
• Amount: $28,654,777 
• Started: late October 2008 
• Est. Completion: Early winter 2009 

 
I-84, Ten Mile to Meridian Interchange reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this two-mile stretch, part of the third-lane addition that will eventually travel from Meridian to 
Garrity on I-84. I-84 eastbound traffic has been shifted to the north side for construction of the I-84 
permanent eastbound lanes and irrigation crossings through the winter months. Construction of 
permanent westbound concrete pavement is complete.  All traffic has been shifted to the new 
westbound pavement to create a work zone on the south side of the interstate for work to progress 
during the winter/spring months. 

• Contractor: Knife River (Boise) 
• Amount: $29,611,140 
• Started: Late May 2008 
• Est. Completion: July 2009 

 
I-84, Ten Mile Interchange, Meridian (GARVEE) 
This project will construct a full Single-Point Urban Interchange (SPUI) at Ten Mile Road, to 
replace the bridge built in 1964. The project is being developed to relieve congestion at the Meridian 
Interchange and provide local access to the growing area west of Meridian Road. Construction is 
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planned to start in mid-July 2009 and run through late 2011. ACHD and the city of Meridian have 
agreed to the closure of Ten Mile Road during construction, which should save months off the 
project duration. The finished product will also have bike paths, pedestrian crossings and sidewalks. 
Farming access will be maintained for the fields north of the interchange. 
 
I-84, Orchard Street Interchange (GARVEE) 
This project will rebuild the Orchard Interchange with a partial Diamond Interchange design. The 
existing interchange (the bridge was built in 1969) will be replaced with a new one positioned slightly 
to the west, with realigned, widened and extended on- and off-ramps. This project also includes 
improvements to the intersection of Victory Road, Wright Street and Orchard Street. Five lanes of 
traffic will be maintained across the bridge during the reconstruction of the Orchard Street 
Interchange. Crews will build 3/4 of the new bridge to the side of the current, during which times 
traffic will be maintained on the current bridge. When the new bridge is 3/4 complete, traffic will be 
switched to the new structure. This will add traffic capacity and accommodate additional lanes on I-
84 in the immediate future. Currently, 20,000 vehicles per day use the interchange, and it is expected 
to grow to 36,700 by 2030. 

• Contractor: McAlvain Construction Inc. (Boise) 
• Amount: $15,076,456 
• Started: April 7, 2009 
• Estimated Completion: summer 2010 

 
Canyon County 
 
U.P.R.R. 16th Avenue Bridge, Nampa (OFF SYSTEM) 
This project involves the repair of the bridge deck on a four-lane bridge, and includes replacing 
expansion joints and performing sidewalk replacement repairs on a quarter-mile section of 16th 
Avenue. This is a 105-working days contract. 

• Contractor: Idaho Construction Company Inc. (Kimberly, ID) 
• Amount: $1,049,780 
• Started: April 6, 2009 
• Estimated Completion: August 2009 

 
Intersection Franklin & 21st Ave., Chicago to Franklin, Caldwell (OFF SYSTEM) 
This project involves reconstructing the three-lane 21st Avenue into a five-lane urban roadway. The 
work includes excavation, base, pavement, siphon culvert structure, storm-sewer drainage, curb & 
gutter, sidewalk, and ADA (Americans with Disabilities Act)-compliant pedestrian ramps. This is a 
120-working day contract. 

• Contractor:  Central Paving Co. Inc. (Boise) 
• Amount: $2,597,084 
• Started: Nov. 3, 2008 
• Est. Completion: mid-July 2009 

 

Intersection Logan Street & 10th Avenue, Caldwell (OFF SYSTEM) 
This project will reconstruct the intersection, adding turn lanes and replacing the traffic signal, 
controllers and cabinet. This is a 90-working-day contract that must be under way by April 1. 

• Contractor:  WF Construction & Sales (Meridian) 
• Amount: $284,001 
• Started: April 22, 2009 
• Est. Completion: mid-August 2009 
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Indian Creek Bridges, Caldwell (OFF SYSTEM) 
This project off the state highway system will repair two bridges (the 11th and 21st Avenue bridges) 
spanning Indian Creek in Caldwell. The 11th Avenue Bridge – a steel structure - passes under a 
residential intersection. The 21st Avenue Bridge – a concrete structure - serves a well-used route 
between the freeway and the College of Idaho. Approach work, with sidewalk, curbing and gutter 
will also be included.  

• Contractor: Braun Jensen (Payette) 
• Amount: $2,278,000 
• Started: June 1, 2009 
• Est. Completion: November 2009 

 
I-84, Garrity to Meridian, Corridor Traffic Control (GARVEE)  
This project will be for all of the traffic control coordination in the Garrity to Meridian construction 
corridor, a six-mile stretch of roadway, during the I-84 reconstruction and widening. The project 
includes delineators, signs, drums, pavement markings, and pavement maintenance. Two AWIS 
(Automated Work Zone Systems) will also be added in this project, which includes camera, radar 
speed detection, and variable message signs to relay messages to commuters regarding commute 
times, construction traffic control, and more. The Ten Mile to Meridian project will be the first to 
utilize these technologies, and the coordination would be in effect throughout the remaining Garrity 
to Meridian projects. 

• Contractor: Specialty Construction Supply (Boise) 
• Amount: $5,066,081 
• Started: May 2008 
• Est. Completion: summer 2010 

 
I-84, Garrity Interchange to Ten Mile Road, highway reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this stretch, part of the third-lane addition that will eventually travel from Meridian to Garrity on I-
84. Lane reconstruction and temporary lanes with traffic shifts also are included. 

• Contractor: Staker & Parsons dba Idaho Sand & Gravel (Nampa) 
• Amount: $28,654,777 
• Started: late October 2008 
• Est. Completion: Early winter 2009 

 
I-84, Ten Mile to Meridian Interchange reconstruction (GARVEE) 
The roadway will be reconstructed and widened to accommodate a third lane in each direction in 
this two-mile stretch, part of the third-lane addition that will eventually travel from Meridian to 
Garrity on I-84. Contractor: Knife River (Boise) 

• Amount: $29,611,140 
• Started: late May 2008 
• Est. Completion: July 2009 

 

Elmore County 
 
I-84, Pavement Surface Treatment  
This I-84 project is a chemical application project to prevent further deterioration of the concrete 
pavement from Mountain Home to Hammett.  Several applications of oil will seal the cracks in this 
24-mile stretch, from milepost 90 to 114.  

• Contractor: American Civil Construction (Benicia, Calif.) 
• Amount: $2,435,554 
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• Started: June 1, 2009 
• Est. Completion: Late July 2009 

 

Owyhee County  
 
Idaho 78, Jct. Idaho 45 to Murphy  
This is an approximately nine-mile pavement rehabilitation project (an overlay from milepost 19.775 
to 29.1). A quarter-inch of asphalt will be added to the driving surface. This road was overlayed and 
rehabilitated using the Cement Recycled Asphalt Base Stabilization (CRABS) method about 10 years 
ago, and this project will extend the life of the roadway and create a smoother ride for motorists for 
the next decade. This route is primarily used by local traffic, as well as agricultural interests and 
trucks en route to the hazardous waste facility near Grandview. The project advanced to the PS&E 
stage in April. This project is scheduled to be built in late summer 2009. 
 
Payette County 
 
7th Avenue North, Payette (OFF SYSTEM)   
This project consists of constructing a two-lane asphalt roadway with left-turn bays at major 
intersections. In this Local Highway Technical Assistance Council project one-half mile of 7th 
Avenue will be rebuilt and widened with new curb and gutters, also adding pedestrian ramps per 
ADA (Americans with Disabilities Act) standards. Some sidewalk and bike lanes also will be 
completed. The bridge over the irrigation canal also will be repaired, and drainage improved for 
residents. 7th Avenue North is the road that leads to McCain Middle School and the WICAP 
Headstart. The street will be completely closed to traffic during construction. Construction will 
extend from the intersection of 7th Avenue North and U.S. 95 about halfway to the intersection at 
Iowa Avenue.  

• Contractor: Knife River (Boise) 
• Amount: $1,459,211 
• Started:  Dec. 2, 2008 
• Est. Completion: early July 2009 

 

Valley County 
 
Idaho 55, Main Street, Donnelly  
This half-mile project consists of a left-turn bay onto Roseberry Street (mp. 131) and a two-way left-
turn (center turn) lane through town, starting at Boulder Creek Bridge. The project also includes 
minor sidewalk additions, drainage improvements, and traffic-access control. Construction is 
expected to begin later this summer. 

• Apparent Low Bidder: Valley Paving & Asphalt (Cottonwood)  
• Amount: $975,114 
• Est. Start: late June 2009   
• Est. Completion: late August 2009 

 
Idaho 55, Smiths Ferry to Round Valley Resurfacing 
A pavement rehabilitation project from milepost 97 to 102 is expected in spring 2009. In that 
project, which starts about 500 feet south of Cougar Mountain Lodge and goes to the Round Valley 
area, crews will mill off the top 3 inches of surface and inlay 3 inches of new asphalt material. The 
project will not address any approaches or any realignment. The roadway travel surface is the worst 
of any surface in the SH 55 corridor; the surfaces on either end of the project have already been 
addressed. Within a few days of the completion of this project, the project surface will be seal 
coated, along with the stretch of roadway north from Round Valley Creek Road to the Clear Creek 
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Lodge resurfaced two years ago. Construction is expected to start in mid-May and finish in early 
August to accommodate the seal coat. No weekend or Holiday work is anticipated. 

• Contractor: Staker & Parsons dba Idaho Sand and Gravel (Nampa)  
• Amount: $1,494,141 
• Started: June 8, 2009   
• Est. Completion: early August 2009 

 

Washington County 
 
Superior Street/Mill Road, Cambridge (OFF SYSTEM) 
This project, off the state highway system, involves improving 1,300 feet of roadway at the north 
end of town and replacing the existing bridge on Rush Creek with a new single-span bridge.  To 
improve drainage, the two-lane roadway is going to be paved curb-to-curb, with curb, gutter, parking 
stalls and sidewalk work included. Although ITD is administering the contract, the project itself 
comes under the jurisdiction of the Local Highway Technical Advisory Council (LHTAC).  

• Contractor: Hap Taylor & Sons Inc. dba Knife River (Boise)  
• Amount: $922,499 
• Est. Start: Late July 2009   
• Est. Completion: Late Oct. 2009 

 

U.S. 95, Midvale Hill Rest Area  
This project will upgrade the rest area on U.S. 95 at Midvale Hill. The project will rehabilitate the 
existing rest area (built in 1987) and caretaker facilities, create additional truck parking, and include 
other repairs. The rest room building will be completely torn down and rebuilt. The rest area will be 
closed during this project, and signs will be posted in Cambridge and Weiser to announce the 
closure. No temporary facilities are planned.  

• Contractor: WF Construction & Sales LLC (Meridian)  
• Amount: $1,436,640 
• Started: March 2, 2009   
• Est. Completion: August 2009 

 

U.S. 95 Spur, Snake River Bridge, Weiser   
This project replaces the Snake River Bridge connecting Annex, Oregon to Weiser.  The bridge was 
built in 1903, with an additional span added in 1911. Traffic signals were added in 1949. In the 
1950s, the bridge was replaced, and that is the one being rebuilt today. When completed, the new 
bridge will be 16 feet wider and able to carry heavier traffic volumes. In addition, the road on both 
sides of the bridge will be reconstructed. New curb, gutter and sidewalks will be reconstructed on 
the Idaho side of the bridge. This project is currently several months ahead of schedule. 

• Contractor: Sletten Construction (Boise) 
• Amount: $10,015,956 
• Started: March 10, 2008   
• Est. Completion: Fall 2009 

 
For current driving information on Idaho highways, 

visit 511.idaho.gov or dial 5-1-1. 
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